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Purpose of 2015 Testing Activities

= Focus on the major design decisions for the 2020 Census.

* Reengineer the roles, responsibilities, and infrastructure
for the field.

= Test the feasibility of fully utilizing the advantages of
planned automation and available real-time data to
transform the efficiency and effectiveness of data
collection operations.

* Inform the performance of the methods and models that
will help us develop the address list, test the use of aerial
Imagery for change detection, and assist in the delineation
of the Reengineered Address Canvassing workloads.
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2015 Census Testing
Activities Timeline

2015 Census Test
- April 1

Address
Validation Test

— September 2

September : July —
— December January — ARl —JUme September
March 2015 2015

2014 2015

4 )
Optimizing National Content
Self-Response and Self-Response
Test — April 1 Test — September 1*
\_ J/

*Results from this test are not needed

to make major design decisions at the
U.S. Department of Commerce jor desie
R - o ; end of FY 2015.
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Address Validation Test
Summary

* [nform the performance of the methods and models that
will help us develop the address list.

» Test the use of aerial imagery for change detection and
Implementation of partial block canvassing as an
alternate for full block canvassing.

= Assist in the delineation of the Reengineered Address
Canvassing workloads.

Address
Validation Test —

September 2
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Address Validation Test
Status

* Field test plan ~ baselined

» Full Block Canvass (MAF Model Validation Test)
= OMB clearance received ~ 8/20/14
* Field operations began ~ 9/02/14
= Status as of 9/30/14 ~ 67.42% blocks completed

» Partial Block Canvass
= OMB clearance ~ currently in review process
* Field operations ~ schedule change
= Start date moved from 12/02/14 to 12/15/14
= Operations scheduled to end 1/15/15
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2015 Census Test
Summary

= Test the feasibility of fully utilizing a field operations
management system that leverages planned automation
and available real-time data, as well as data households
have already provided to the government, to transform the
efficiency and effectiveness of data collection operations.

» Reduce NRFU workload and increase NRFU productivity
with Administrative Records, Field Reengineering and
Adaptive Design.

» Test operational implementation of the Bring Your Own
Device (BYOD) option for enumerators.
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2015 Census Test
Status

= Federal Register pre-submission ~ posted 9/02/14
= Note: comment period closes 10/31/14

» OMB clearance package ~ undergoing internal review

= High level (project and capability) requirements ~
completed

= Low level (solution) requirements ~ under development
* Field test plan ~ draft circulating for internal review

= Site selection ~ approved and announced

= April 1, 2015 Census Day
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2015 Census Test
Next 90 Days

= OMB package ~ submit for clearance
* |ntegrated schedule ~ complete and baseline
* Field test plan ~ complete and baseline

= Low level (solution) requirements ~ complete and
baseline

= Systems
* Prepare for user acceptance testing
= Systems readiness activities
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2015 Optimizing Self-Response Test
Summary

= Conduct early research on the use of advertising,
promotion and outreach to engage and motivate
respondents.

= Determine the extent to which we will use early
engagement such as “Notify Me”.

= Assess the operational feasibility of real-time Non-ID
Processing and the potential resulting workloads for
system development.

» Test the extent to which encouraging responses without
a Census ID will contribute to the national self-response
and Internet response rates.

Optimizing Self-Response
Test — April 1

July —
September
2015

S 98 April —June

2015
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2015 Optimizing Self-Response Test
Status

= Federal Register pre-submission ~ posted 9/02/14
= Note: comment period closes 10/31/14

» OMB clearance package ~ internal review process
* Field test plan ~ baselined

= High level (project and capability) requirements ~
completed

= Low level (solution) requirements ~ under development
= Site selection ~ approved and announced
= April 1, 2015 Census Day
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2015 Optimizing Self-Response Test
Next 90 Days

= OMB package ~ submit for clearance
* |ntegrated schedule ~ complete and baseline
» Field test plan ~ baseline

= Low level (solution) requirements ~ complete and
baseline

= Systems
* Prepare for user acceptance testing
= System readiness activities

United States”

Census | ;

U S Department of Commerce
cs Adm
L s LENSJS BL REAL 11
I1Ss.gov




2015 National Content and
Self-Response Test
Summary

= The test will use a large nationally representative sample
to ensure representation of race/ethnicity groups.

» Test will inform the language support plans and refine
estimates of national self-response and Internet
response rates.

» Race/Hispanic origin testing will focus on separate vs.
combined question structures, as well as the inclusion of
a category for Middle Eastern and North African.

= Content re-interview will include a subsample of
respondents, to measure accuracy of race/origin and

household coverage. e
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2015 National Content Test
Status

» Test development ~ initial planning and
development stages

» Federal Register pre-submission notice ~
Internal review

» Field test plan ~ draft under development
= Business process models ~ under development
= September 1, 2015 Census Day

= Qutput not needed to inform major design decision.
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2015 National Content Test
Next 90 Days

= OMB package ~ submit for clearance
* Field test plan ~ complete and baseline
= Business process models ~ complete and baseline
» Requirements
» Project level and capability ~ complete and baseline
= Solutions requirements ~ drafted
= Schedule
* |ntegrated project teams ~ finalize
= Systems ~ finalize
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Please send questions to:

census.2020.program.management.review@census.gov
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